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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup
Program for an installation. The plan identifies environmental cleanup requirements at
each site or area of concern, and proposes a comprehensive, installation-wide approach,
with associated costs and schedules, to conduct investigations and necessary remedial
actions (RAs).

In an effort to coordinate planning information between the restoration manager, US Army
Environmental Center (USAEC), Camp Parks, and the Installation Management Agency-
Army Reserve Office (IMA-ARO), an IAP was completed. The IAP is used to track
requirements, schedules and tentative budgets for all Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this 2006 IAP for
the Camp Parks during a planning workshop held on 14 February 2006:

Company/Installation/Branch

Assistant Chief of Staff for Installation Management-Army Reserve (ACSIM-AR)
Combat Support Training Center (CSTC)

CSTC, Camp Parks, EEI

Engineering & Environment, Inc. for USAEC

IMA-ARO

USAEC
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ACSIM-AR

AEDB-R
AST
CERCLA

CSTC
CTC
DD
DERP
DoD
DTSC
ER,A
FS

FY
HQ
IAP
IMA-ARO
IRA
IRP
LTM
MC
MEC
MMRP
NPL
PA
PBC
PPM
PRFTA
RA
RAC
RA(C)
RAB
RC
REM
RD

RI
RFTA
ROD
RRSE
Sl
SvOC

USACHPPM

USAEC
USAEHA
USEPA

Acronyms & Abbreviations

Assistant Chief of Staff for Installation Management-Army Reserve
Army Environmental Data Base - Restoration
Aboveground Storage Tank

Comprehensive Environmental Response, Compensation and Liability
Act of 1980

Combat Support Training Center

Cost to Complete

Decision Document

Defense Environmental Restoration Program
Department of Defense

Department of Toxic Substances Control
Environmental Restoration, Army

Feasibility Study

Fiscal Year

Headquarters

Installation Action Plan

Installation Management Agency — Army Reserve Office
Interim Remedial Action

Installation Restoration Program

Long-term Management

Munitions Constituent

Munitions and Explosives of Concern

Military Munitions Response Program
National Priorities List

Preliminary Assessment

Performance Based Contract

Parts Per Million

Parks Reserve Forces Training Area
Remedial Action

Risk Assessment Code

Remedial Action - Construction

Restoration Advisory Board

Response Complete

Removal

Remedial Design

Remedial Investigation

Reserve Forces Training Area

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Semi-Volatile Organic Compounds

US Army Center for Health Promotion and Preventive Medicine
US Army Environmental Center

US Army Environmental Hygiene Agency

US Environmental Protection Agency
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Acronyms & Abbreviations

UST Underground Storage Tank
VENC Funding Code for Environmental Compliance
VOC Volatile Organic Compounds
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Installation Information

Installation Locale: Camp Parks Training Site is located in California and has a generally
flat 487 acre cantonment area within its 2478 acres. The northern two-thirds of Camp
Parks consists primarily of grassy rolling hills and valleys (from about 350 feet to 750 feet)
utilized for a training area and firing range. Camp Parks is a multi-use installation that
hosts a variety of tenants both military and civilian.

Installation Mission: The mission of the United States Army, CSTC, Camp Parks
Training Site is to serve as a training center of excellence for assigned active
component/reserve units and individuals to provide logistical, administrative, training,
facilities, and support for the combined total force.

Mission Statement: Enhance the readiness of the Reserve Components by providing an
environment that supports individual, collective and institutional training, and by providing
facilities and selected installation services.

Lead Organization: IMA-ARO

Lead Executing Agencies:
US Army Corps of Engineers Hazardous, Toxic, Radioactive Waste Center of Excellence
Performance-Based Contract (PBC) Contracting Officer Representative

US Army Corps of Engineers, Sacramento

Regulatory Participation:

Federal: US Environmental Protection Agency (USEPA)

State:

California EPA, Department of Toxic Substances Control (DTSC)
California Integrated Waste Management Board

California Department of Fish and Game

California State Historic Preservation Office

San Francisco Bay Regional Water Quality Board

National Priorities List (NPL) Status: Not on NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee
/Technical Assistance for Public Participation Status:

The Public Participation Plan has been updated and is being implemented. Once final
implementation takes place a RAB committee will be created if desired by the community.
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Installation Program Summaries

Installation Information
IRP

Primary Contaminants of Concern: Metals, Volatile Organic Compounds (VOCs), Semi-
Volatile Organic Compounds (SVOCSs)

Affected Media of Concern: Soil, Groundwater

Estimated Date for Response Complete (RC): 2007

Funding to Date (up to FY05): $1,417K

Current Year Funding (FY06): $180K

Cost to Complete (FY07+): $4,092K

MMRP

Primary Contaminants of Concern: Munitions and Explosives of Concern (MEC)/
Munitions Constituent (MC), Lead

Affected Media of Concern: Soil, Groundwater

Estimated Date for RC: 2017

Funding to Date (up to FY05): $0

Current Year Funding (FY06): $15.7K

Cost to Complete (FY07+): $31,693K
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Cleanup Program Summary
Installation Historic Activity

Camp Parks was established in 1942 and was one of the earlier facilities used to support
the US Naval Mobile Construction Battalion (Seabees) mission, established not long after
their inception. From 1942 through 1944 the installation was Camp Shoemaker Naval
Reservation. During this time the installation functioned as a Construction Battalion
Replacement Depot, a Naval Personnel Distribution Center, and a Naval Hospital. The
facility became the largest station for Seabee personnel, incorporating roughly 90,000
personnel.

After the war, in 1946, the Secretary of the Navy disestablished the installation. From
1946 to 1953 the installation was leased to Alameda County and became the Santa Rita
Rehabilitation Center. In 1953 the area was reacquired by the US Air Force and became
Parks Air Force Base. It was primarily used as a basic training center, overseas
replacement depot, and an air base defense training area. Up to 12,000 troops were
housed on base at any one time for training for World War Il and the Korean War.

The Air Force excessed the installation in 1958. During this time portions of the installation
were used as the US Navy Radiological Defense Laboratory, wherein experiments were
conducted on plants and animals. In 1959 through 1973 the Army operated the installation
in standby status. During this time the Army declared the installation in excess, retaining
1600 acres for National Guard and Navy use, while excess property was transferred to
Alameda County and the Job Corps.

In 1973 the installation was reactivated and from 1973 to the present the installation’s
operations have been in support of Reserve Components and its perimeter was expanded
back to approximately its 1942-44 size. In 1975 the installation was officially established
as the US Army Garrison, Parks Reserve Forces Training Area (PRFTA). Intermittently
since 1964, selected parcels were released or leased to other entities. In 1988, eighteen
(18) agencies/entities retained leases/easements to parcels within Camp Parks. During
this latter period the installation served as a mobilization and training center for Reserve
components, became semi-active and a sub-installation of the Presidio of San Francisco,
and in 1992 became a sub-installation of HQ, | Corps and Ft. Lewis, Washington. In 1994,
the Army Reserve Command classified Camp Parks as a Direct Reporting Installation to
Fort McCoy, Wisconsin. In 2004, Camp Parks was merged with Fort Hunter-Liggett,
Moffett Field Army Housing and B.T. Collins to form the United States Army, Combat
Support Training Center.

Camp Parks’ organizations utilize the installation for activities which include: fire services,
maintenance of buildings, range control, storage facilities, demolition activities, and
administration of utilities. Tenants include the Residential Communities Initiative;
Clark/Pinnacle, California National Guard, Navy Seabees, Bureau of Prisons, and Armed
Forces Reserve units.
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Cleanup Program Summary
IRP

« Prior Year Progress: A Preliminary Assessment (PA) was completed in September
1996. Several additional site investigations (SIs) have been completed to further
identify and characterize the nature and extent of any contamination.

« Future Plan of Action: PRFTA-13 is included in the Performance Based Contract
(PBC) and is scheduled to be completed by the end of FYO7.

MMRP:

e Progress to Date: PA completed at all sites.

e Future Plan of Action: Site Closeout is expected at the conclusion of the Sl at
PRFTA-001-R-01. For the three remaining sites the installation plans to complete
all Sls by the end of 2006 and execute follow on phases/actions as required by the
results of the SI.

Camp Parks — DERP Installation Action Plan
Page 9



CAMP PARKS

Installation Restoration Program
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IRP Summary

Total Army Environmental Database-Restoration (AEDB-R) IRP Sites / AEDB-R sites
with RC: 7/4

Different Site Types:

1 Burn Area

1 Contaminated Groundwater
1 Contaminated Sediments

1 Incinerator

1 Landfill

1 Maintenance Yard

1 Storage Area

Most Widespread Contaminants of Concern: Metals, VOCs, SVOCs
Media of Concern: Groundwater, Soil

Completed Removal (REM)/Interim Remedial Action (IRA)/RA:
Partial removal action at Parks7 - 2003

Total IRP Funding

Prior years (up to FY05):............. $1,417K
Current year funding (FY06): ........ $180K
Future Requirements (FY07+): .. $4,092K
Total: ..o $5,689K

Duration of IRP:

Year of Inception: 1994

Year of IRP RC: 2007

Year of IRP Completion Including Long-term Management (LTM): 2010
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IRP Contamination Assessment

Camp Parks is relatively new to the Installation Restoration Program. As a result, several
aspects of Camp Parks’ status should be clarified. Currently Camp Parks has no Federal
Facility Agreement or Interagency Agreement. There is no Technical Review Committee
or RAB. To date Camp Parks has completed only one installation wide PA. The facility
has no active landfills and is undergoing no landfill RAs. The installation has not
undergone a previous Base Closure Program, although the facility has historically been
transferred between military branches and undergone various periods of deactivation.
Currently there is a Base Realignment and Closure action in process to relocate the 91%
Division HQ to Fort Hunter Liggett.

Camp Parks has undergone one comprehensive Installation PA/Records Research study.
This study was conducted by Woodward-Clyde (under contract to US Army Corps of
Engineers, Sacramento District) in April 1994, finalized in September 1996. The PA found
approximately 60 areas that required further investigation. These areas included
underground and above ground storage tanks, surface impoundments, landfills/disposal
areas, suspected release sites, and wash rack areas on site. Recommendations were
made concerning further investigation and characterization to determine if any of these
sites impacted the soil or groundwater.

In July 1981, a radiation protection evaluation of twenty-two buildings/areas was
conducted. This study evaluated the current and past utilization of radioactive material at
Camp Parks. Three of these sites (PRFTA-07, PRFTA-06, and PRFTA-05) were found to
have radioactivity at levels that do not constitute a health hazard.

In June 1991, radiological surveys of the training areas and several additional sites at
Camp Parks were conducted. No radiation levels above background were detected in the
training areas. However, radiation levels higher than background were detected at one of
the other locations (PRFTA-06).

In 1995, an investigation was conducted to determine the extent and chemical content of a
mixture of ash observed in the walls of the excavation created during demolition of Building
109, a former trash incinerator. This study concluded that concentrated ash does not
extend more than a few feet back from the excavation. However, the lead content of this
concentrated ash is high enough to cause the ash to be regulated as a hazardous waste in
the State of California.

In 1995, soil samples were collected at a site selected for construction of a National Guard
Bureau armory at Camp Parks. The area that was investigated is located on the east side
of Camp Parks in an area approximately bounded by 5th Street to the south, 8th Street to
the north, Hutchins Avenue to the west, and Monroe Avenue to the east. The primary
features of the site are a former fire department training area and training pit, where
combustible materials were burned; an asphalt-concrete paved parking lot on the southern
portion of the site; former building locations; a small drainage ditch in the southern part of
the site that drains into a larger ditch to the west; and sewer lines beneath the western
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IRP Contamination Assessment

portion of the site. Analytical results of the soil samples showed that Total Recoverable
Petroleum Hydrocarbons and Total Petroleum Hydrocarbons - Gasoline was detected
above the reporting limit for the analysis performed. Other findings showed that
indications of underground storage tanks (USTSs), distressed vegetation, landfills,
aboveground storage tanks (ASTs), and chemical storage, handling, and disposal were not
observed at the site. The geophysical surveys showed no anomalies indicative of the
presence of USTs. Asbestos was not detected in the surface soil samples. This site is
known as PARKS 5 in AEDB-R. PARKS 5, PRFTA 01 and 02 have been determined to be
RC in regard to the Environmental Restoration, Army (ER,A) program status. US Army
Center for Health Promotion and Preventive Medicine (USACHPPM) completed Relative
Risk Site Evaluation (RRSE) sampling and radiological surveys at 11 sites in August 1998.
The results of the survey indicate the sites would have a RRSE category of low if entered
into AEDB-R. The sites will only be entered into AEDB-R if the DTSC indicate a desire for
further investigation.

An Environmental Baseline Survey for the southern portion of Parks encompassing
approximately 187 acres was completed in August 2002. A draft report was submitted to
Camp Parks in September 2002. An Environmental Baseline Survey for the Northern
Cantonment Area encompassing approximately 296 acres was completed in October 2002
and the draft report was submitted in mid-November 2002.

IRP Cleanup Exit Strategy

PARKS7, Drum Disposal Site

Remove and dispose of contaminated soil (approximately 40-50 cubic yards), take
confirmatory samples for arsenic and pesticides from the four walls of the excavation.
Groundwater sampling of four wells will also be performed for three quarters. Move for no
further action (NFA), abandon wells.

PRFTA-02, B-109 Incinerator

The contamination volumes for removal action are 15,000 cy of soil and 6,000 cy of debris.
Site closure to include well abandonment (ten wells) is expected to be part of the PBC.

PRFTA-13, B-761 Former Fuel ASTS

Soil and groundwater sampling is being conducted to further characterize and delineate
the extent of contamination. Probable cleanup remedy will include a removal action. This
site is part of the National Army Reserve PBC.
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1981

1987

1989

1991

1992

Previous Studies

Radiation Protection Evaluation No. 28-43-0152-82, PRFTA, USAEHA, APG,
MD, July 1981

Master Plan Report, PRFTA, August 1987

Environmental Assessment (Federal Detention Center Federal Correction
Institution), September 1987

Draft Environmental Impact Report - Proposed Bent Creek Residential
Development, September 1987

Proposed Environmental Impact Report -Dougherty Valley General Plan
Amendment, November 1987

PRFTA Master Plan Report, PSF, DEH; 6th Army Engineers; COE, Sacramento
District, November 1987

Environmental Assessment and Initial Study for North Pleasanton Improvement
District, January 1988

Revised Draft EIS and Draft Compatible Use Zone Report Implementation of
Development Plans of PRFTA, PSF, DEH; 6th Army Engineers; COE, Sacramento
District, February 1988

Draft Environmental Impact Report -Dougherty Valley General Plan Amendment,
May 1988

Final Environmental Impact Report for Zone 7 of Alameda County Flood Control
and Water Conservation District, June 1988

Draft Environmental Impact Report: Dublin/Pleasanton Extension Project, Bay
Area Rapid Transit District, September 1989

Soil Sample Collected near PRFTA Letter to CPT Contreas, Letterman Army
Medical Center, Presidio of San Francisco (PSF), Robert C. Wren, August 1991
City of San Ramon, Draft Program Environmental Impact Report, Dougherty Valley
Growth Management and Specific Plan, EIP Associates, September 1991

47-Acre Surplus Property Parcel at PRFTA (Preliminary Assessment Screening),
September 1991

Final Environmental Impact Report - Dougherty Valley Growth Management
and Specific Plan, June 1992
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Page 14



1993

Previous Studies

Inventory Project Report, Parks Air Force Base, Dynamac Corp., COE, Sacramento
District

Letter Report: San Joaquin Kit Fox Survey at PRFTA, Jones & Stokes Associates,
Inc., COE, Sacramento District, Bob Verkade, August 1993

47-Acre Surplus Parcel Preliminary Assessment Screening PRFTA, Woodward
Clyde, December 1993

Caltran Easement Preliminary Assessment Screening PRFTA, Woodward Clyde,
December 1993

PA for PRFTA, Dublin, CA, Draft, Woodward Clyde, Oakland, CA, April 1994
Regulatory Framework Analysis Report, Woodward Clyde, August 1994

Work Plan for Tank Removals at Bldgs 770, 1136, and 1180, PRFTA, Woodward
Clyde, September 1994

Remedial Investigation Services for Suspected Contamination and UST Sites,
Woodward Clyde, September 1994

Tank 732-2 Subsurface Investigation at Bldg 732 - Final Report, Woodward Clyde,
October 1994

Biological Resource Study at PRFTA and Tassajara Creek Regional Park, Jones &
Stokes Associates, COE, Sacramento District, Bob Verkade, December 1994

Misc. Compliance Actions Project Tenant Environmental Compliance Audits,
Woodward Clyde, April 1995

Site Characterization Report Bldg 109 UST, Woodward Clyde, June 1995

Site Characterization Report Bldg 109 ASH, Woodward Clyde, September 1995

Summary of Tabulated Analytical Results of Woodward Clyde Federal Services
Storm Water Sampling Effort, Woodward Clyde, January 1996

Work Plan for Quarterly Groundwater Monitoring at Bldg 109, Woodward Clyde,
January 1996

Closure report for Tanks at Bldgs 1135, 1136, and 1180, Woodward Clyde, January
1996

Phase | Site Assessment, Department of Military, PRFTA, BSK & Associates
Relative Risk Site Evaluation, USACHPPM, August 1998

Final Sampling Plan Site Inspection - PARKS-5, PRFTA-01, PRFTA-02,
USACHPPM, May 1999
Work Plan - Arsenic Drum Disposal Site, Roy F. Westin, Inc., November 1999
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Previous Studies

Site Inspection - Former Fire Training Area, USACHPPM, March 2000
Field Summary Report - Environmental Sampling and Anomaly Investigation at the
Arsenic Drum Disposal Site, PARKS-7, Roy F. Weston, Inc., September 2000

Work Plan - Arsenic Drum Disposal Site Plume Characterization Parks-7, Roy F.
Weston, Inc., March 2001

Field Summary Report Plume Characterization at the Arsenic Drum Disposal Site
Parks-7, Roy F. Weston, Inc., July 2001

Sampling and Analysis Plan Phase 1 Site Inspection Former Fuel ASTS,
USACHPPM, May 2002

Draft Engineering Evaluation/Cost Analysis, Arsenic Drum Disposal Site Parks 7,
Roy F. Weston, Inc., August 2002

Draft Environmental Baseline Survey for 187 acre Exchange Camp Parks,
USACHPPM, August 2002

Sampling and Analysis Plan Phase 2 Site Inspection Former Tank Farm,
USACHPPM, October 2002

2003

Soil Metals Background Survey at Camp Parks (PRFTA), CH2MHILL, May 2003
Final Engineering Evaluation/Cost Analysis, Arsenic Drum Disposal Site Parks 7,
Roy F. Weston, Inc., June 2003

Sampling Plan, Environmental Baseline Survey for 187 acre Exchange Camp
Parks, Phase Il, USACHPPM, October 2003

2004

Comprehensive Magnetometer Survey for Underground Storage Tanks at Camp
Parks Training Site, Dublin Crossing Project, Mike Bobbitt & Associates, June 2004
Sampling Results, Environmental Baseline Survey for 187 acre Exchange Camp
Parks, Phase Ill, USACHPPM, November 2004

2005

Comprehensive Magnetometer Survey for Underground Storage Tanks at Camp
Parks Training Site, Oakland RPX Project, Mike Bobbitt & Associates, January 2005
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CAMP PARKS

Installation Restoration Program
Site Descriptions
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SITE DESCRIPTION

This site is located in the Prison exercise yard.
This site is ~two acres. In 2000, a thirty gallon
drum was unearthed during construction
activities by the Bureau of Prisons. The property
is currently leased to the Bureau of Prisons.
Sampling of liquid contents from this drum

PARKSY
DRUM DISPOSAL SITE

STATUS

REGULATORY DRIVER: Clean
Water Act

RRSE: Low

CONTAMINANTS OF CONCERN:
Metals

indicated arsenic levels of 70 parts per million
(ppm). Soil samples from borings at four feet
indicated arsenic levels of 10,000 ppm. The

MEDIA OF CONCERN: Soil

drum and surrounding soil was removed to a Phases Start End

depth of eight feet. Additional samples at eight PA. 199708......... 199711
feet indicated arsenic concentrations of 10,000 Sl 199711 ........ 199807
ppm. Two additional drums were discovered RIFS ........... 199910........ 200109
during excavation and have been removed. The RA(C)....covvvs 200110......... 200709

area of contamination has not been determined.
A geophysical survey (subsurface imaging) was
performed and six magnetic anomalies were found. Further investigation revealed the
magnetic anomalies were from abandoned iron sewer piping and construction debris.
Confirmatory soil sampling indicated no elevated levels of arsenic outside of the immediate
area of the removed drums.

RC DATE: 200709

The results of the characterization of the site revealed high arsenic levels up to 4000 ppm
still present after removal of an additional 20 cubic yards of soil. Analytical results show
most of the soil samples to have Dichlorodiphenyltrichloroethane (pesticide) levels above
the primary remediation goals. Groundwater was not encountered within 30 feet as
expected.

The Engineers Evaluation/Cost Analysis has been completed. A partial removal action
was completed in FY03. Recommendations by California EPA are to remove the
remaining contaminated soil, perform three quarters of groundwater monitoring after the
removal action is complete and confirmatory samples are clean.

CLEANUP STRATEGY

Remove and dispose of contaminated soil (approximately 40-50 cubic yards), take
confirmatory samples for arsenic and pesticides from the four walls of the excavation.
Groundwater sampling of four wells will also be performed for three quarters. Move for
NFA, abandon wells. These actions were funding in FY06.
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PRFTA-01

TASSAJARA FLOOD PLAIN DISPOSAL

SITE DESCRIPTION

This site is inactive and consists of a minimum of
three buried disposal trenches. Several exposed
(empty) 55 gallon drums and debris are visible.
Ground squirrel activity has surfaced municipal
waste debris throughout the area.

CAL EPA comments to the SI final sampling plan
are currently being discussed with USACHPPM
and Camp Parks.

All sample results indicate neodymium, with the
exception of what is believed to be naturally
occurring arsenic. A Baseline soil survey is
needed to determine background soil constituent
levels.

CLEANUP STRATEGY

STATUS

TRENCHES

REGULATORY DRIVER: Clean
Water Act

RRSE: Low

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:
Groundwater, Surface Water

Phases Start End
PA ... 199402......... 199405
Sl 199809......... 200002

RC DATE: 200002

CAL EPA and USARC are in the process of determining further actions at this site. Due to
results of Sl, this site has been determined to be in response complete status.
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SITE DESCRIPTION

This site contains the remains of Building 109.
Building 109, prior to its demolition, was a trash
incinerator. The remaining structures consist of a
heavily reinforced foundation of poured concrete
construction including minor brick and mortar.
The foundation structures make up the ash
containment cell which is approximately 20’ x 20’

PRFTA-02
B-109 INCINERATOR

STATUS

REGULATORY DRIVER: Clean
Water Act

RRSE: Medium

CONTAMINANTS OF CONCERN:
Metals, Dioxin

x 5" and the incinerator exhaust stack base.
During building demolition and removal activities

MEDIA OF CONCERN: Soil

in mid March 1994, a previously unknown UST Phases Start End
was discovered and damaged. An unknown PA oo 199402 ......... 199405
e ol was released from the ST 199809.........200002
Spproximately 5,000 10 10.000-gallon tank into | RUFS we 200308........200701
RA(C) .......... 200705......... 200709

the excavation. The majority of the fuel released
into the excavation was removed by a vacuum
truck, however, product was observed in the
excavation after the fuel removal activities were concluded, and subsequently detected in
groundwater samples. Soil was also removed. Three monitoring wells were placed in
close proximity to the spill area. The County of Alameda has agreed that no further water
guality tasks are required resulting from the UST release.

RC DATE: 200709

Ash was observed in a trench during the demolition and fuel recovery operations.
Subsequent investigations led to the detection of various accumulations of ash waste
material in the walls of the excavations, soil borings and monitoring wells. Building 109
was identified on a 1945 facility drawing that identified a trash pit and scrap area to the
south of the building. USACHPPM conducted soil and groundwater sampling in the Spring
of 1999. Three new groundwater monitoring wells were installed during this field effort.
Sampling results indicated elevated levels of arsenic in the groundwater and soil, however,
arsenic occurs naturally at elevated levels at Camp Parks. Four quarters of groundwater
monitoring has been completed. Report due to be received November 2002. VENC funds
(Funding Code for Environmental Compliance) were used.

When this project was initiated it was assumed that debris related to incinerator process
waste (ash) was not eligible for ER,A funding. Based on historical research it was
determined that incinerator operations ceased in the 1950s which made it eligible for ER,A
funding. Nature and extent of contamination was delineated in FYO05.

CLEANUP STRATEGY

Complete a Feasibility Study (FS) in FYO7. It is anticipated that approximately 15,000 cy
of contaminated soil and 6,000 cy of debris will be removed and disposed. Site closure to
include well abandonment (six wells) is expected in FYOQ7.
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PRFTA-13
BLDG 761 FORMER FUEL AST

SITE DESCRIPTION STATUS

Area 761 is approximately three acres anﬂ] is REGULATORY DRIVER: Clean
located west of Fernandez and south of 4 Water Act

Street. This site was formerly used as an AST
fuel storage and dispensing area. A storm water RRSE: Low

swale lies along the northwest boundary. In the )
1957 and 1976 aerial photographs, there appear SgngASI\C/IgIéNTS OF CONCERN:
to be three ASTs in the same configuration and S S
same location over time. The site is currently flat MEDIA OF CONCERN: Sail,

and is heavily vegetated with grass. Although Groundwater

there are no reported or documented spills, the

heavy usage of the dispensing area warrants Phases Start End
investigation. USACHPPM collected and PA .o 200111......... 200201
analyzed soil samples in August 1998. Trace Sl 200210......... 200308
amountS Of toluene were detected The Iocal RD ............... 200308 ......... 200409
sewer district hit a plume of diesel while RA(C) ... 200308.......... 200612
excavating/trenching southeast of the site. Soill LTM e 200701......... 201009

samples at 8’ and 12’ below ground surface were | rc DATE: 200612
140 and 470 ppm respectively. Groundwater has
been impacted.

The plume is still being delineated. Site Investigation found one VOC and three SVOCs
above California Regional Water Quality Control Board risk-based screening levels.

Soil and groundwater sampling was conducted in 2005 to further characterize and
delineate the extent of contamination.

CLEANUP STRATEGY

Probable cleanup remedy will include a removal action in 2006 and monitored natural
attenuation. Ten wells will be monitored quarterly for five years. After remediation goals
are achieved the wells will be decommissioned. This site is part of the Army Reserve
PBC.
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IRP NFA Sites Summary

AEDB-R # Site Title Documentation/Reason for NFA BI;:
PRFTA-03 B-791 Refueling This site has been determined to be 199612
Area ineligible for ER,A funding. It is covered
under the Compliance program.
PARKS3 Former Oil Drum This site has been determined to be 199612
Storage Area ineligible for ER,A funding. It is covered
under the Compliance program.
PARKS5 Fire Training Area | This site is not eligible for ER,A funding. 200009
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IRP Schedule

Initiation of IRP: 1994
Past Phase Completion Milestones

1994
* PA completion at PRFTA-01 and 02 - May

1996
* PA and RC completion at PRFTA-03 and PARKS3 — December

1997

* PA completion at PARKS5 — May

S| completion at PARKS5 — October

* PA completion at PARKS7 — November

1998
* S| completion at PARKS7 — July

2000

* Sl and RC completion at PRFTA-01 and 02 — February
* RI/FS completion at PARKSS5 — June

* RC completion at PARKS5 — September

2001
* RI/FS completion at PARKS7 — September

2002
* PA completion at PRFTA-13 — January

2003
*» S| completion at PRFTA-13 — August

2004

* RD completion at PRFTA-13 — September

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates:
Unknown

Schedule for Next Five-Year Review: Unknown

Estimated Completion Date of IRP (including LTM phase): 2010
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Camp Parks IRP Schedule

(Based on current funding constraints)

AEDB-R# Phase FYo7 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

PRFTA-02 [RI/FS

RA(C)

PRFTA-13 |[LTM

Camp Parks - DERP Installation Action Plan



IRP Costs

Prior Years Funds
Total Funding up to FY04: $1,417K

Year Site Information Expenditures FY Total
FYO05 $0 $0

Total Prior Year Funds: $1,417K

Current Year Requirements

Year Site Information Requirements FY Total
FY06 PRFTA-13 RA(C) (PBC) $60K
PARKS7 — RA(C) $120K $180K

Total Requirements FY06: $180K

Total Future Requirements: $4,092K

Total IR Program Cost (from inception to completion of the IRP): $5,689K
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CAMP PARKS

Military Munitions Response Program
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MMRP Summary

Total AEDB-R MMRP Sites/AEDB-R sites with RC: 4/0
AEDB-R Site Types:

3 Unexploded Munitions/Ordnance

1 Small Arms Range

Most Widespread Contaminants of Concern: MEC/MC, Lead
Media of Concern: Groundwater, Soil

Completed REM/IRA/RA: None

Total MMRP Funding

Prior years (up to FY05): $ 0

Current Year (FY06): $ 15.7K
Future Requirements (FYO7+):  $31,693.0K
Total: $31,708.7K

Duration of MMRP

Year of MMRP Inception: 2002

Year of MMRP RC: 2017

Year of MMRP Completion Including LTM: 2047
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview

The Phase 3 Army Range Inventory was completed at Camp Parks in Dec 03. The
inventory identified four sites as eligible for the MMRP: three Multi-Use Ranges and one
Small Arms Range. The Phase 3 Inventory serves as the PA under the Comprehensive
Environmental Response, Compensation and Liability Act of 1980 (CERCLA). A Sl is
scheduled to begin in FYO06.

MMRP Cleanup Exit Strategy

Site Closeout is expected at the conclusion of the SI at PRFTA-001-R-01. For the three
remaining sites the installation plans to complete all Sis by the end of 2006 and execute
follow on phases/actions as required by the results of the SI.
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Previous Studies
2003

* Preliminary Assessment, Phase 3 Army Closed, Transferring, and Transferred
Ranges/Sites Inventory for Camp Parks
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CAMP PARKS

Military Munitions Response Program
Site Descriptions
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PRFTA-001-R-01

ARTILLERY SIMULATOR BOX

SITE DESCRIPTION

This is a closed munitions site located in a field
within the installation boundaries comprising a
total of .01 acre. A full case of artillery simulators
was found on this spot in 1980 when an
employee was injured while running over the box
with a vehicle. There is no evidence indicating
the length of time that the case was located at
this site, although it was assumed that the case
was left in this location within one year of its
discovery. Currently, this munitions site is
undeveloped and under Department of Defense
(DoD) jurisdiction. The munitions were removed
immediately after the 1980 incident. Based on

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: Moderate

CONTAMINANTS OF CONCERN\:
MEC/MC

MEDIA OF CONCERN: Soil

PHASES Start End
PA ..., 200211......... 200305
Sl 200510......... 200610

RC DATE: 200610

interviews with installation personnel, it does not appear that the surrounding area was

searched for additional ordnance items.

CLEANUP STRATEGY

Site Closeout is expected at the conclusion of the SI.
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PRFTA-002-R-01

CANTONMENT AREA MOUT

SITE DESCRIPTION

This range is a closed training area located in the
central portion of the cantonment area, within the
installation boundaries, comprising a total of 284
acres. The area was used for military operations
on urbanized terrain training. Based on
interviews it was estimated that this training
occurred between 1965 until 1990. Small arms
blanks, practice grenades, practice mortars, and
smokes were used in this training area.
Currently the area encompasses large
undeveloped areas and numerous
administrative, storage, and residential buildings.
This range is under DoD jurisdiction. Some
munitions have been retrieved on occasion from
this range, but there has been no systematic
investigation or remediation.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC: High

CONTAMINANTS OF CONCERN:
MEC/MC

MEDIA OF CONCERN: Soil

PHASES Start End

PA. ... 200211 ........ 200305
Sl 200510 ........ 200610
RIFS............ 201210 ........ 201309
RD..cooooreee 201510 ........ 201609
RA(C)........... 201610 ........ 201709
LTM.............. 201710 ........ 204709

RC DATE: 201709

An installation-wide Archive Search Report and a SlI will be completed to determine if
further action is needed. Currently, the following phases are scheduled to be completed:

e RI/FS to include the installation of groundwater monitoring wells
¢ RD/RA for the excavation and disposal of contaminated soils and institutional

controls

Upon completion of the Sl, it will be determined if the RI/FS and RD/RA will be necessary.

LTM will consist of OE monitoring.

Camp Parks — DERP Installation Action Plan
Page 31




PRFTA-003-R-01

EASTERN RIFLE RANGE

SITE DESCRIPTION

This is a transferred rifle range safety fan that
extends off of the installation boundary,
comprising a total of 171 acres. This area
extends to the north of the installation, and is
part of an area that is mostly undeveloped but
used for grazing in some places. Additionally,
part of this area is being developed with
residences. Based on maps and interviews, it is
assumed that this range was used from the
middle 1940s until the middle 1950s. Small
arms were fired on this range. The property
comprising this range is privately owned, and
has never been owned by DoD.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC: Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN:
Soil, Groundwater

PHASES __ Start End

PA oo 200211........ 200305
S I 200510......... 200610
RIFS.......... 201210......... 201309
RD..oovveenn. 201510........ 201609
RA(C) ......... 201610........ 201709

RC DATE: 201709

An installation-wide Archive Search Report and a SlI will be completed to determine if
further action is needed. Currently, the following phases are scheduled to be completed:

e RI/FS to include the installation of groundwater monitoring wells
¢ RD/RA for the excavation and disposal of contaminated soils

Upon completion of the Sl, it will be determined if the RI/FS and RD/RA will be necessary.
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SITE DESCRIPTION

This is a transferred mortar range safety fan that
extends off of the installation boundary,
comprising a total of 1,187 acres. This area
extends to the north of the installation, and is in
an area that is partly undeveloped but used for
grazing. However, part of this area is being
developed with residences. Based on maps and
interviews, it is assumed that the range was used
from the middle 1940s until the middle 1950s.
Practice mortars were fired on this range, and
according to installation personnel, a few rounds
have been retrieved north of the installation
boundary although there have been no formal
remediations and investigations at the range.
The property comprising this range is privately
owned and has never been owned by DoD.

CLEANUP STRATEGY

PRFTA-004-R-01
MORTAR RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC: Serious

CONTAMINANTS OF CONCERN:
MEC/MC

MEDIA OF CONCERN: Soil

PHASES Start End

PA......ccc..... 200211......... 200305
] I 200510......... 200610
RIFS........... 201210......... 201309
RD...ccooveen. 201510......... 201609
RAC) .......... 201610......... 201709
LTM............. 201710......... 204709

RC DATE: 201709

An installation-wide Archive Search Report and a SlI will be completed to determine if
further action is needed. Currently, the following phases are scheduled to be completed:

e RI/FS to include the installation of groundwater monitoring wells
e RD/RA for the excavation and disposal of contaminated soils and institutional

controls

Upon completion of the Sl, it will be determined if the RI/FS and RD/RA will be necessary.

LTM will consist of OE monitoring.
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MMRP Schedule

Initiation of MMRP: 2002

Past Phase Completion Milestones

2003

* PA completion for PRFTA-001-R-01, PRFTA-002-R-01, PRFTA-003-R-01, and PRFTA-
004-R-01 - May

Projected ROD/DD Approval Dates: Unknown

Projected Construction Completion: 2017

Schedule for Five Year Reviews: None

Estimated Completion Date of MMRP including LTM: 2047
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Camp Parks MMRP Schedule

(Based on current funding constraints)

Phase Fyo7r FY0O8 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

PRFTA-002-R-01 [RI/FS
RD 201609
RA(C) 201709
LTM 204709
PRFTA-003-R-01 |RI/FS
RD 201609
RA(C) 201709
PRFTA-004-R-01 |RI/FS
RD 201609
RA(C) 201709
LTM 204709
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MMRP Costs

Prior Years Funds
Total Funding up to FY04: $0

Year Site Information Expenditures FY Total
FYO05 $0 $0

Total Prior Year Funds: $0

Current Year Requirements
Year Site Information Requirements FY Total
FY06 SI $15.7K $15.7K

Total Requirements FY06: $15.7K

Total Future Requirements: $31,693K

Total IR Program Cost (from inception to completion of the IRP): $31,708.7

Camp Parks — DERP Installation Action Plan
Page 35



Community Involvement

There has been no sustainable community interest in forming a RAB at Camp Parks.
Public interest will be re-determined if community interest warrants. The Public
Participation Plan needs to be updated and implemented. Once implemented, community
interest may be identified. Camp Parks has an Environmental Quality Control Committee
and will attempt to combine a RAB with this Committee if community interest is identified.

Camp Parks — DERP Installation Action Plan
Page 36



